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Mr Martin Hestmark
U S Environmental Protection Agency, Region VIII

ATTN Rocky Flats Project Manager, SHWM-RI ps
999 18th Street, Suite 500, SWM-C £
Denver, Colorado 80202-2405 ¢
Mr Gary Baughman ©3
Hazardous Waste Facihiies Unit Leader P

Colorado Department of Health
4300 Cherry Creek Dnive South
Denver, Colorado 80222-1530
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Gentlemen

We are 1n receipt of your letter notifying us that we are i violation of the
InterAgency Agreement (IAG) because we failed to submit the Final Phase I RCRA
Facilities Investigation/Remed:al Investigation (RFI/RI) Report for Operable Unut
(OU) No 2 (903 Pad, Mound, East Trenches) This letter was undated but received
September 10, 1993 As per Part 16 of the IAG, we object to this action and hereby
invoke the dispute resolution process

The nature of this dispute 1s whether or not we are currently 1n violation of the IAG
by missing the August 9, 1993, milestone for submittal of the OU2 Final RFI/RI
Report Our position 1s because the schedule was stopped, retroactively on

June 21, 1993, as per your August 12, 1993, letter we are not 1n violation of an
August 9, 1993, date Furthermore, once the clock has been restarted, we will have
several months time from August 9th to meet the IAG milestone The additional ime
will be calculated from the June 21, 1993 date, to the date that agreement 1s reached
on the desired methodology for nisk assessments That length of time will be added
to the August 9, 1993 date, to establish the new Final RFI/RI Report due date

We are invoking this dispute 1n good faith and are ready to discuss this at the Project
Coordinator level at your earliest convenmence

}1f8§3u have any questions, please contact Richard Schassburger of my staff at 966-

Sincerely,

stant Manager for Transition
apd Environmental Restoration
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